








ID Task Name Budget %
Complete

Design Ktr

Project: Master Schedule v7 $152,744,290 79%

Loc : Site: 101 : ADAMS $221,526 81%

1 ADAMS Electrical system (intercom) $11,141 100%

2 ADAMS Electrical system (outlets/switches) $4,683 100% n/a shop

3 ADAMS Electrical system (subpanels) $3,500 100% n/a shop

4 ADAMS Electrical system (TVSS) $2,498 100% n/a shop

5 ADAMS HVAC system (exhaust fans) $6,404 100% Mark AMS

6 ADAMS HVAC system (controls) $53,918 10% Neil Long

7 ADAMS Interior repairs (carpet) $70,382 100% n/a El Paso Floor

8 ADAMS Site Determined Improvement Projects $69,000 80%

Loc : Site: 102 : AUDUBON $1,087,415 98%

9 AUDUBON Electrical system (intercom) $11,398 100%

10 AUDUBON Electrical system (outlets/switches) $3,707 100% n/a shop

11 AUDUBON Electrical system (TVSS) $2,000 100% n/a shop

12 AUDUBON Exterior Repairs/Ramps/Paint (doors) $18,733 100% n/a orado Doorway

13 AUDUBON HVAC system repair / replace I $0 100% Farris n/a

14 AUDUBON HVAC system repair / replace II $947,567 100% Farris Olson

15 AUDUBON Interior repairs (carpet) $28,194 100% n/a El Paso Floor

16 AUDUBON Interior repairs (keying) $4,000 100% n/a shop

17 AUDUBON ADA projects / Wheelchair access $816 100% n/a shop

18 AUDUBON Site Determined Improvement Projects $71,000 95%

Loc : Site: 103 : BATES $242,921 63%

19 BATES Electrical system (outlets/switches) $13,490 100% n/a shop

20 BATES Electrical system (subpanels) $37,010 100% n/a shop

21 BATES Exterior Repairs/Ramps/Paint (doors) $10,316 100% n/a orado Doorway

22 BATES HVAC system (controls) $41,684 10% Neil Long

23 BATES Interior repairs (hardware) $8,774 100% n/a shop

24 BATES Interior repairs (keying) $2,000 100% n/a shop

25 BATES Plumbing system (fixtures) $11,444 100% n/a shop

26 BATES Roof repair / replace $40,944 100% n/a Weathercraft

27 BATES Site / Playground (playground asphalt) $19,259 100% n/a Even Preisser

28 BATES Site Determined Improvement Projects $58,000 50%

Loc : Site: 104 : BRISTOL $1,267,167 91%

29 BRISTOL Electrical system (outlets/switches) $7,500 100% RTA olarelli Constr.

30 BRISTOL Electrical system (TVSS) $6,000 100% n/a shop

31 BRISTOL HVAC system (ctls) $86,500 100% RTA olarelli Constr.

32 BRISTOL HVAC system (kitchen fan) $36,000 100% RTA olarelli Constr.

33 BRISTOL Interior repairs (carpet) $127,917 100% RTA olarelli Constr.

34 BRISTOL Add Air conditioning (DX) $391,250 100% RTA olarelli Constr.

35 BRISTOL Open School Modifications $546,000 100% RTA olarelli Constr.

36 BRISTOL Site Determined Improvement Projects $66,000 75%

Loc : Site: 105 : BUENA VISTA $459,311 73%

37 BUENA VISTA Electrical system (branch wiring) $11,000 100% n/a Palmer Electric

38 BUENA VISTA Electrical system (outlets/switches) $15,297 100% n/a Palmer Electric
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39 BUENA VISTA Electrical system (TVSS) $3,000 100% n/a shop

40 BUENA VISTA Exterior Repairs/Ramps/Paint (doors) $10,000 100% n/a shop

41 BUENA VISTA Exterior Repairs/Ramps/Paint (windows) $114,996 100% Val Factory Outlet

42 BUENA VISTA HVAC system (controls) $38,503 10% Neil Long

43 BUENA VISTA HVAC system (kitchen hood) $30,000 0% n/a

44 BUENA VISTA Interior repairs (counters/cabinets) $89,101 100% n/a Daniel Barry

45 BUENA VISTA Interior repairs (hardware) $12,000 100% n/a shop

46 BUENA VISTA Plumbing system (sanitary) $32,420 100% Neil Hartland

47 BUENA VISTA Roof repair / replace $12,389 100% n/a Weathercraft

48 BUENA VISTA Security Fencing $8,605 100% n/a shop

49 BUENA VISTA Site Determined Improvement Projects $82,000 65%

Loc : Site: 106 : CARVER $210,026 89%

50 CARVER Electrical system (intercom) $0 100%

51 CARVER Electrical system (outlets/switches) $2,839 100% n/a shop

52 CARVER HVAC system (commission) $91,850 10% Neil Farnsworth

53 CARVER Interior repairs (carpet) $48,337 100% n/aAll About Floors

54 CARVER Site Determined Improvement Projects $67,000 95%

Loc : Site: 107 : COLUMBIA $1,400,041 100%

55 COLUMBIA Electrical system (intercom) $0 100%

56 COLUMBIA Electrical system (outlets/switches) $93,750 100% Keys Torix Constr.

57 COLUMBIA Electrical system (TVSS) $1,665 100% n/a shop

58 COLUMBIA HVAC system (ctls) $95,250 100% Keys Torix Constr.

59 COLUMBIA HVAC system (kitchen hood) $36,000 100% Keys Torix Constr.

60 COLUMBIA Interior repairs (carpet) $22,500 100% Keys Torix Constr.

61 COLUMBIA Add Air conditioning (DX) $327,500 100% Keys Torix Constr.

62 COLUMBIA Open School Modifications $776,376 100% Keys Torix Constr.

63 COLUMBIA Site Determined Improvement Projects $47,000 100%

Loc : Site: 108 : EDISON $993,108 65%

64 EDISON Electrical system (outlets/switches) $7,500 100% shop

65 EDISON Electrical system (TVSS) $4,613 0% n/a shop

66 EDISON Exterior Repairs/Ramps/Paint (doors) $43,386 100% n/a McKinney

67 EDISON HVAC system repair / replace / commission $111,000 5% Neil Farnsworth

68 EDISON Interior repairs (counters/cabinets) $134,724 100% n/a Daniel-Barry

69 EDISON Site / Playground repairs (irrigation) $15,000 100% n/a Water Co.

70 EDISON Add Air conditioning (CHW) $614,885 5% Farris

71 EDISON Site Determined Improvement Projects $62,000 95%

Loc : Site: 109 : CHIPETA $866,000 67%

72 CHIPETA Electrical system (intercom) $0 100%

73 CHIPETA Electrical system (outlets/switches) $5,000 0% n/a

74 CHIPETA Electrical system (TVSS) $6,000 0% n/a shop

75 CHIPETA HVAC system (controls) $20,000 90% Neil Long

76 CHIPETA HVAC system (kitchen fan) $30,000 0% n/a

77 CHIPETA Interior repairs (cafeteria tables) $32,000 100% n/a almer-Hamilton

78 CHIPETA Interior repairs (carpet) $40,000 100% n/a El Paso
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79 CHIPETA Interior repairs (chalkboards) $11,000 100% n/a shop

80 CHIPETA Interior repairs (hardware) $26,000 100% n/a shop

81 CHIPETA Site / Playground repairs (fall surface) $20,000 100% n/a Hartland

82 CHIPETA Parking / Traffic Improvements $175,000 0% KC

83 CHIPETA HVAC system (chiller) $250,000 0% Farnsworth

84 CHIPETA Fire alarm system replace $195,000 0% Simplex

85 CHIPETA Site Determined Improvement Projects $56,000 100%

Loc : Site: 110 : FREMONT $2,098,750 90%

86 FREMONT Electrical system (intercom) $0 0%

87 FREMONT Electrical system (outlets/switches) $5,000 100% RTA Daniel-Barry

88 FREMONT Exterior Repairs/Ramps/Paint (ramps) $2,500 100% RTA Daniel-Barry

89 FREMONT Exterior Repairs/Ramps/Paint (windows) $12,500 100% RTA Daniel-Barry

90 FREMONT HVAC system (rooftop units) $211,950 100% Farnsworth Mech 1

91 FREMONT HVAC system (commissioning) $98,800 100% Leffingwell Leffingwell

92 FREMONT HVAC system (kitchen hood) $33,000 100% RTA Daniel-Barry

93 FREMONT Interior repairs (carpet) $50,000 100% RTA Daniel-Barry

94 FREMONT Interior repairs (hardware) $36,000 100% RTA Daniel-Barry

95 FREMONT Interior repairs (wall crack) $5,000 100% RTA Daniel-Barry

96 FREMONT Roof repair / replace $282,000 100% des/bld Central States

97 FREMONT Open School Modifications $1,197,000 100% RTA Daniel-Barry

98 FREMONT Parking / Traffic Improvements $106,000 100% KC x Construction

99 FREMONT Site Determined Improvement Projects $59,000 65%

Loc : Site: 111 : GRANT $2,358,250 94%

100 GRANT Electrical system (outlets/switches) $7,500 100% Keys Torix Constr.

101 GRANT Exterior Repairs/Ramps/Paint (windows) $125,000 100% Keys Torix Constr.

102 GRANT HVAC system (furnace) $3,000 100% n/a shop

103 GRANT HVAC system (exhaust fans) $2,500 100% Keys Torix Constr.

104 GRANT HVAC system (commissioning) $79,250 100% Keys Torix Constr.

105 GRANT HVAC system (kitchen hood) $30,000 100% Keys Torix Constr.

106 GRANT Interior repairs (carpet) $235,000 100% Keys Torix Constr.

107 GRANT Interior repairs (hardware) $36,000 100% Keys Torix Constr.

108 GRANT Add Air conditioning (DX) $481,000 100% Keys Torix Constr.

109 GRANT Open School Modifications $1,235,000 100% Keys Torix Constr.

110 GRANT Parking / Traffic Improvements $52,000 100% KC Even-Preisser

111 GRANT Site Determined Improvement Projects $72,000 75%

Loc : Site: 112 : HENRY $373,435 47%

112 HENRY Electrical system (outlets/switches) $7,300 100% n/a shop

113 HENRY Electrical system (TVSS) $10,000 0% n/a shop

114 HENRY Exterior Repairs/Ramps/Paint (windows) $0 100% Val shop

115 HENRY HVAC system (controls) $25,000 0% Neil Long

116 HENRY Parking / Traffic Improvements $134,135 100% KC Hartland

117 HENRY Playground asphalt replacement $130,000 0%

118 HENRY Site Determined Improvement Projects $67,000 45%

Loc : Site: 113 : HOWBERT $248,050 87%
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119 HOWBERT Electrical system (outlets/switches) $7,500 100% n/a shop

120 HOWBERT Electrical system (TVSS) $3,000 0% n/a shop

121 HOWBERT Fire / Security system repair / replace $62,550 100% Simplex Faith

122 HOWBERT HVAC system (controls) $30,000 0% Neil Long

123 HOWBERT Interior repairs (counters/cabinets) $80,000 100% n/a Daniel Barry

124 HOWBERT Plumbing system (fixtures) $15,000 100% n/a shop

125 HOWBERT Site Determined Improvement Projects $50,000 95%

Loc : Site: 114 : HUNT $384,751 45%

126 HUNT Electrical system (outlets/switches) $5,200 100% n/a shop

127 HUNT Electrical system (TVSS) $3,087 100% n/a shop

128 HUNT Exterior Repairs/Ramps/Paint (windows) $164,000 100% Val nt Range Cmcl

129 HUNT Fire / Security system repair / replace $0 100% Simplex aith Enterprise

130 HUNT HVAC system (commissioning) $35,000 5% Neil Farnsworth

131 HUNT Interior repairs (chalkboards) $6,612 100% n/a shop

132 HUNT Interior repairs (counters/cabinets) $60,000 100% n/a Daniel Barry

133 HUNT Interior repairs (gym wood floor) $0 100% n/a Pryor Floor

134 HUNT Roof repair / replace $0 100% des-bld Central States

135 HUNT Site Determined Improvement Projects $110,852 20%

Loc : Site: 115 : IVYWILD $594,823 72%

136 IVYWILD Exterior Repairs/Ramps/Paint (doors) $6,000 100% n/a orado Doorway

137 IVYWILD Exterior Repairs/Ramps/Paint (windows) $200,000 100% Val nt Range Cmcl

138 IVYWILD HVAC system (controls) $30,000 10% Neil Long

139 IVYWILD HVAC system (kitchen hood) $30,000 100% n/a HPE

140 IVYWILD Interior repairs (carpet) $112,000 100% n/a

141 IVYWILD Interior repairs (chalkboards) $7,000 100% n/a shop

142 IVYWILD Interior repairs (counters/cabinets) $53,000 100% n/a Daniel-Barry

143 IVYWILD Interior repairs (hardware) $10,000 40% n/a shop

144 IVYWILD Plumbing system (sanitary) $44,323 100% Neil Baldwin Ent.

145 IVYWILD Site / Playground repairs (concrete) $38,500 100% Bob Even Preisser

146 IVYWILD Site Determined Improvement Projects $64,000 65%

Loc : Site: 116 : JACKSON $687,095 98%

147 JACKSON Electrical system (branch wiring) $20,464 100% n/a Faith Electric

148 JACKSON Electrical system (outlets/switches) $4,000 100% n/a shop

149 JACKSON Electrical system (TVSS) $2,000 100% n/a shop

150 JACKSON Fire / Security system (smoke detectors) $2,561 100% n/a shop

151 JACKSON HVAC system repair / replace / commission $15,630 100% Neil EMC

152 JACKSON HVAC system (kitchen hood) $4,000 100% Farnsworth AMS

153 JACKSON Interior repairs (carpet) $100,298 100% n/aHartland Constr

154 JACKSON Interior repairs (ceilings) $73,594 100% n/aHartland Constr

155 JACKSON Interior repairs (chalkboards) $11,000 100% n/a shop

156 JACKSON Interior repairs (hardware) $33,000 100% n/a shop

157 JACKSON Site / Playground repairs (playgnd asphalt) $0 100% KC Even-Preisser

158 JACKSON Add Air conditioning (DX) $221,579 100% Farnsworth AMS

159 JACKSON Parking / Traffic Improvements $149,969 100% KC Even-Preisser
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160 JACKSON Site Determined Improvement Projects $49,000 95%

Loc : Site: 117 : JEFFERSON $113,271 81%

161 JEFFERSON Electrical system (outlets/switches) $4,000 100% n/a shop

162 JEFFERSON Electrical system (TVSS) $1,448 100% n/a shop

163 JEFFERSON Exterior Repairs/Ramps/Paint (doors) $12,724 100% n/a shop

164 JEFFERSON HVAC system repair / replace $0 100% n/a VisionAire

165 JEFFERSON Interior repairs (wood floor) $30,099 100% n/a Bldg Mgr

166 JEFFERSON Site Determined Improvement Projects $65,000 75%

Loc : Site: 118 : KELLER $1,952,196 97%

167 KELLER Electrical system (TVSS) $6,000 0% n/a shop

168 KELLER HVAC system (exhaust fans) $12,000 100% Mark shop

169 KELLER HVAC system (multizone units) $184,659 100% Farnsworth Mech 1

170 KELLER HVAC system (kitchen hood) $30,000 100% Keys Torix Constr.

171 KELLER Interior repairs (carpet) $182,000 100% Keys Torix Constr.

172 KELLER Site / Playground repairs (playgnd asphalt) $45,000 100% n/a Rocky Mtn Mtls

173 KELLER Open School Modifications $1,424,537 100% Keys Torix Constr.

174 KELLER Site Determined Improvement Projects $68,000 100%

Loc : Site: 119 : KING $2,631,000 42%

175 KING HVAC system (controls) $35,000 0% RTA Nunn

176 KING HVAC system (kitchen hood) $30,000 5% RTA Nunn

177 KING Interior repairs (carpet) $180,000 5% RTA Nunn

178 KING Roof repair / replace $310,000 100% des/bld Weathercraft

179 KING Site / Playground repairs (parking asphalt) $15,000 0% n/a

180 KING Open School Modification $1,600,000 5% RTA Nunn

181 KING HVAC system (replace RTUs) $400,000 5% RTA Nunn

182 KING Site Determined Improvement Projects $61,000 70%

Loc : Site: 120 : LINCOLN $516,462 96%

183 LINCOLN Exterior Repairs/Ramps/Paint (doors) $37,617 100% n/a McKinney

184 LINCOLN Exterior Repairs/Ramps/Paint (windows) $180,000 100% Val Wells & West

185 LINCOLN HVAC system (controls) $32,314 10% Neil Long

186 LINCOLN HVAC system (piping) $130,000 100% Frank H JB Henderson

187 LINCOLN Interior repairs (chalkboards) $10,000 95% n/a shop

188 LINCOLN Interior repairs (hardware) $45,070 100% n/a shop

189 LINCOLN Plumbing system (potable water) $106 100% Frank H JB Henderson

190 LINCOLN Plumbing system (fixtures) $0 100% Frank H JB Henderson

191 LINCOLN Site Determined Improvement Projects $81,355 100%

Loc : Site: 121 : LONGFELLOW $1,825,221 93%

192 LONGFELLOW Electrical system (outlets/switches) $7,500 100% shop

193 LONGFELLOW Electrical system (subpanels) $10,000 100% shop

194 LONGFELLOW Exterior Repairs/Ramps/Paint (windows) $53,000 100% Val shop

195 LONGFELLOW Fire / Security system repair / replace $66,884 100% Simplex Whitney Elect

196 LONGFELLOW HVAC system repair / replace $322,837 100% Farris HPE

197 LONGFELLOW Roof repair / replace $50,000 100% n/a Weathercraft

198 LONGFELLOW Add Air conditioning (split) $1,247,000 100% Farris HPE
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199 LONGFELLOW Site Determined Improvement Projects $68,000 85%

Loc : Site: 122 : MARTINEZ $210,760 79%

200 MARTINEZ Electrical system (emergency sys) $25,000 100% n/a Sedlak Electric

201 MARTINEZ Electrical system (intercom) $0 100%

202 MARTINEZ Fire / Security system (smoke detectors) $5,600 5% Simplex

203 MARTINEZ Fire / Security system (FACP) $31,160 5% Simplex

204 MARTINEZ HVAC system (controls) $85,000 20% Neil Long

205 MARTINEZ Site Determined Improvement Projects $64,000 90%

Loc : Site: 123 : MADISON $590,500 52%

206 MADISON Electrical system (breakers/fuses) $40,000 100% n/a shop

207 MADISON Electrical system (outlets/switches) $7,500 100% n/a shop

208 MADISON Exterior Repairs/Ramps/Paint (windows) $180,000 5% Val shop

209 MADISON HVAC system (controls) $52,000 10% Neil Long

210 MADISON HVAC system (kitchen hood) $30,000 100% n/a HPE

211 MADISON Interior repairs (hardware) $46,000 100% n/a shop

212 MADISON Interior repairs (tile floors) $172,000 100% n/a El Paso / HWT

213 MADISON Site Determined Improvement Projects $63,000 35%

Loc : Site: 124 : MIDLAND $834,821 100%

214 MIDLAND Electrical system (breakers/fuses) $40,000 100% n/a shop

215 MIDLAND Electrical system (intercom) $0 100%

216 MIDLAND Electrical system (outlets/switches) $7,500 100% n/a shop

217 MIDLAND Exterior Repairs/Ramps/Paint (doors) $10,000 100% n/a orado Doorway

218 MIDLAND Exterior Repairs/Ramps/Paint (paint) $15,000 100% n/a shop

219 MIDLAND Exterior Repairs/Ramps/Paint (ramps) $3,084 100% n/a

220 MIDLAND Fire / Security system repair / replace $72,640 100% Simplex Berwick

221 MIDLAND HVAC system repair / replace / commission $57,000 100% Neil in-house

222 MIDLAND Interior repairs (chalkboards) $10,000 100% n/a shop

223 MIDLAND Interior repairs (hardware) $6,000 100% n/a shop

224 MIDLAND Interior repairs (keying) $657 100% n/a shop

225 MIDLAND Plumbing system (sanitary) $16,595 100% Neil Hartland Const.

226 MIDLAND Site / Playground repairs (site asphalt) $32,000 100% n/a

227 MIDLAND Add Air conditioning (DX) $504,137 100% Farris HPE

228 MIDLAND Add wall (divide room) $16,293 100% n/a Wells & West

229 MIDLAND Addition / replace old portables $0 100% des-bld ReSun

230 MIDLAND Site Determined Improvement Projects $43,915 100%

Loc : Site: 125 : MONROE $211,500 86%

231 MONROE Electrical system (outlets/switches) $7,500 100% n/a shop

232 MONROE HVAC system (controls) $51,000 0% Neil Long

233 MONROE HVAC system (kitchen hood) $30,000 0% n/a

234 MONROE Interior repairs (hardware) $46,000 100% n/a shop

235 MONROE Site Determined Improvement Projects $77,000 100%

Loc : Site: 126 : QUEEN PALMER $707,685 28%

236 QUEEN PALMER Exterior Repairs/Ramps/Paint (windows $203,500 100% Val Wells & West

237 QUEEN PALMER Fire / Security system repair / replace $53,350 100% Simplex Whitney Elect
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238 QUEEN PALMER HVAC system (controls) $41,800 0% Neil Long

239 QUEEN PALMER Interior repairs (carpet) $6,600 100% n/a El Paso Floor

240 QUEEN PALMER Interior repairs (doors) $23,100 100% n/a shop

241 QUEEN PALMER Interior repairs (hardware) $44,000 100% n/a shop

242 QUEEN PALMER Site Determined Improvement Projects $71,000 11%

622 QUEEN PALMER HVAC system (boilers) $264,335 15% Farris

Loc : Site: 127 : PENROSE $1,947,250 97%

243 PENROSE Electrical system (exterior lighting) $10,000 100% RTA Daniel-Barry

244 PENROSE HVAC system (multizone units) $216,151 100% Farnsworth Mech 1

245 PENROSE HVAC system (kitchen hood) $30,000 100% RTA Daniel-Barry

246 PENROSE Interior repairs (carpet) $109,000 100% RTA Daniel-Barry

247 PENROSE Interior repairs (hardware) $36,000 100% RTA Daniel-Barry

248 PENROSE Interior repairs (keying) $6,000 100% RTA Daniel-Barry

249 PENROSE Site / Playground repairs (drainage) $25,000 100% n/a Even-Preisser

250 PENROSE Open School Modifications $1,150,000 100% RTA Daniel-Barry

251 PENROSE Site Determined Improvement Projects $66,000 90%

615 PENROSE HVAC system (multizone units) (Q) $299,099 100% Farnsworth Mech 1

Loc : Site: 128 : PIKE $710,633 89%

252 PIKE Electrical system (intercom) $0 100%

253 PIKE Electrical system (outlets/switches) $7,500 100% n/a shop

254 PIKE Electrical system (subpanels) $40,000 95% n/a Sedlak Electric

255 PIKE Exterior Repairs/Ramps/Paint (doors) $10,000 100% n/a orado Doorway

256 PIKE Exterior Repairs/Ramps/Paint (windows) $147,297 100% Val Hartland

257 PIKE Fire / Security system repair / replace $68,621 100% Simplex Berwick

258 PIKE HVAC system repair / replace $212,473 100% Farris Bochnak

259 PIKE HVAC system (controls) $175,742 100% Farris Bochnak

260 PIKE Site Determined Improvement Projects $49,000 80%

Loc : Site: 129 : ROGERS $720,714 98%

261 ROGERS Electrical system (intercom) $0 100%

262 ROGERS Electrical system (outlets/switches) $7,000 100% n/a shop

263 ROGERS Electrical system (TVSS) $659 100% n/a shop

264 ROGERS Fire / Security system repair / replace $87,960 100% Simplex aith Enterprise

265 ROGERS HVAC system (exhaust fans) $12,474 100% Mark AMS

266 ROGERS HVAC system (kitchen hood) $0 100% Farnsworth AMS

267 ROGERS HVAC system repair / replace / commission $16,599 100% Neil EMC

268 ROGERS Plumbing system (fixtures) $7,179 100% n/a shop

269 ROGERS Site / Playground repairs (site asphalt) $96,845 100% KC x Construction

270 ROGERS Add Air conditioning (DX) $422,998 100% Farnsworth AMS

271 ROGERS Site Determined Improvement Projects $69,000 95%

Loc : Site: 130 : ROOSEVELT $1,612,439 100%

272 ROOSEVELT Electrical system (outlets/switches) $7,500 90% shop

273 ROOSEVELT Exterior Repairs/Ramps/Paint (doors) $70,000 100% n/a shop

274 ROOSEVELT Fire / Security system (horns/strobes) $23,000 100% Simplex aith Enterprise

275 ROOSEVELT HVAC system repair / replace $842,939 100% Farris AMS
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276 ROOSEVELT HVAC system (kitchen fan) $30,000 100% Farris AMS

277 ROOSEVELT Site / Playground repairs (site asphalt) $50,000 100% n/a oat Specialties

278 ROOSEVELT Add Air conditioning (CHW) $500,000 100% Farris AMS

279 ROOSEVELT Site Determined Improvement Projects $89,000 100%

Loc : Site: 131 : RUDY $2,463,880 21%

280 RUDY Electrical system (intercom) $0 0%

281 RUDY HVAC system (evap units) $130,000 5% RTA Nunn

282 RUDY HVAC system (ctls) $40,000 5% RTA Nunn

283 RUDY HVAC system (kitchen hood) $30,000 5% RTA Nunn

284 RUDY Interior repairs (chalkboards) $8,000 0% n/a shop

285 RUDY Interior repairs (hardware) $36,000 5% RTA Nunn

286 RUDY Site / Playground repairs (site drainage) $50,000 100% n/a Even Preisser

287 RUDY Office Remodel - security / safety $25,000 5% RTA Nunn

288 RUDY Open School Modifications $1,681,880 5% RTA Nunn

289 RUDY HVAC system (replace RTUs) $400,000 5% RTA Nunn

290 RUDY Site Determined Improvement Projects $63,000 55%

Loc : Site: 132 : STEELE $1,358,800 21%

291 STEELE Electrical system (outlets/switches) $5,000 5% KeysGolden Triangle

292 STEELE Fire / Security system (pull stations/smoke det) $10,800 100% n/a shop

293 STEELE HVAC system repair / replace $200,000 5% KeysGolden Triangle

294 STEELE Open School Modifications $1,100,000 5% KeysGolden Triangle

295 STEELE Site Determined Improvement Projects $43,000 30%

Loc : Site: 133 : STRATTON $451,831 77%

296 STRATTON Electrical system (intercom) $9,761 100%

297 STRATTON Electrical system (main distr panel) $10,000 0% n/a

298 STRATTON Exterior Repairs/Ramps/Paint (windows) $198,604 100% Val Clearview Distr

299 STRATTON Fire / Security system repair / replace $86,266 100% Simplex Berwick

300 STRATTON HVAC system (furnace) $8,000 100% n/a shop

301 STRATTON HVAC system (controls) $44,000 10% Neil Long

302 STRATTON Plumbing system (potable water) $26,200 100% n/a Olsen

303 STRATTON Site / Playground repairs (irrigation) $6,000 100% n/a Design Scapes

304 STRATTON Site Determined Improvement Projects $63,000 75%

Loc : Site: 134 : TAYLOR $977,910 69%

305 TAYLOR Electrical system (outlets/switches) $4,698 100% n/a shop

306 TAYLOR Exterior Repairs/Ramps/Paint (windows) $200,000 100% Val Clearview Distr

307 TAYLOR HVAC system (controls) $44,000 10% Neil Long

308 TAYLOR Interior repairs (tile floors) $133,212 100% n/a El Paso/Assoc

309 TAYLOR Site / Playground repairs (site erosion) $238,000 100% n/a Colo Spgs Util

310 TAYLOR HVAC system (boilers) $300,000 5% Farris

311 TAYLOR Site Determined Improvement Projects $58,000 80%

Loc : Site: 135 : TWAIN $445,623 57%

312 TWAIN Electrical system (breakers/fuses) $20,280 10% n/a West Electric

313 TWAIN HVAC system (controls) $42,879 0% Neil Long

314 TWAIN HVAC system (kitchen hood) $30,000 100% n/a HPE
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315 TWAIN Interior repairs (carpet) $50,000 100% n/a El Paso Floor

316 TWAIN Interior repairs (tile floors) $36,234 100% n/a El Paso Floor

317 TWAIN Roof repair / replace $37,790 100% n/a Weathercraft

318 TWAIN Parking / Traffic Improvements $116,440 100% KC x Construction

319 TWAIN Site Determined Improvement Projects $112,000 50%

Loc : Site: 136 : WASHINGTON $1,957,102 90%

320 WASHINGTON Electrical system (main distr panel) $43,750 100% Keys Torix Constr.

321 WASHINGTON Electrical system (intercom) $24,200 100%

322 WASHINGTON Electrical system (outlets/switches) $8,125 100% Keys Torix Constr.

323 WASHINGTON Exterior Repairs/Ramps/Paint (doors) $62,500 100% Keys Torix Constr.

324 WASHINGTON Exterior Repairs/Ramps/Paint (windows) $125,000 100% Keys Torix Constr.

325 WASHINGTON HVAC system repair / replace $172,500 100% Keys Torix Constr.

326 WASHINGTON HVAC system (kitchen fan) $27,500 100% Keys Torix Constr.

327 WASHINGTON Site / Playground repairs (asphalt) $0 100% Keys Torix Constr.

330 WASHINGTON Site / Playground repairs (play eqpt) $22,140 100% n/a Gametime

331 WASHINGTON Add Air conditioning (GSHP) $1,013,887 100% Keys Torix Constr.

332 WASHINGTON Open School Modifications $407,500 100% Keys Torix Constr.

333 WASHINGTON Site Determined Improvement Projects $50,000 65%

Loc : Site: 137 : WHITTIER $417,166 94%

334 WHITTIER Exterior Repairs/Ramps/Paint (doors) $21,500 100% n/a orado Doorway

335 WHITTIER Exterior Repairs/Ramps/Paint (windows) $180,000 100% Val nt Range Cmcl

336 WHITTIER HVAC system (commissioning) $76,000 0% Neil Farnsworth

337 WHITTIER Interior repairs (carpet) $40,000 100% n/a El Paso Floor

338 WHITTIER Interior repairs (chalkboards) $10,000 100% n/a shop

339 WHITTIER Interior repairs (hardware) $19,497 100% n/a shop

340 WHITTIER Site Determined Improvement Projects $70,169 100%

Loc : Site: 138 : WILSON $2,014,891 100%

341 WILSON Electrical system (outlets/switches) $9,375 100% RTA olarelli Constr.

342 WILSON Exterior Repairs/Ramps/Paint (doors) $7,500 100% RTA olarelli Constr.

343 WILSON HVAC system (exhaust fans) $10,257 100% Mark AMS

344 WILSON HVAC system (commissioning) $108,750 100% RTA olarelli Constr.

345 WILSON Interior repairs (carpet) $177,500 100% RTA olarelli Constr.

346 WILSON Interior repairs (tile floors) $7,500 100% RTA olarelli Constr.

347 WILSON Roof repair / replace $0 100% des-bld Central States

348 WILSON Add Air conditioning (DX) $598,750 100% RTA olarelli Constr.

349 WILSON Open School Modifications $1,019,524 100% RTA olarelli Constr.

350 WILSON Security Fencing $0 100% n/a shop

351 WILSON Site Determined Improvement Projects $75,735 100%

Loc : Site: 139 : TRAILBLAZER $136,000 91%

352 TRAILBLAZER HVAC system (commissioning) $85,000 10% Neil Farnsworth

353 TRAILBLAZER Site Determined Improvement Projects $51,000 100%

Loc : Site: 140 : SCOTT $141,000 15%

354 SCOTT HVAC system (commissioning) $80,000 10% Neil Farnsworth

355 SCOTT Site Determined Improvement Projects $61,000 15%
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Loc : Site: 142 : NEW SE ES $11,837,887 100%

356 NEW SE McAuliffe Elementary School $11,837,887 100% H+L Arch Nunn Constr

Loc : Site: 144 : NEW NE ES $12,295,055 100%

357 NEW NE Freedom Elementary School $12,295,055 100% Arch West GE Johnson

Loc : Site: 240 : EAST $3,291,647 99%

358 EAST Electrical system (breakers/fuses) $44,000 100% n/a

359 EAST Electrical system (intercom) $0 100%

360 EAST Electrical system (subpanels) $55,000 100% n/a

361 EAST Exterior Repairs/Ramps/Paint (doors) $33,000 100% n/a orado Doorway

362 EAST Exterior Repairs/Ramps/Paint (windows) $44,000 100% Farris Cobb Mech

363 EAST Fire / Security system (library alarm) $0 100%

364 EAST HVAC system repair / replace I (asbestos) $297,763 100% Neil ssociated Insul

365 EAST HVAC system repair / replace II $1,467,334 100% Farris Cobb Mech

366 EAST Interior repairs (bleachers) $38,500 100% n/a mic specialties

367 EAST Interior repairs (wall surfaces) $55,000 100% n/a Spitzer

368 EAST Interior repairs (lockers) $157,300 100% n/a Lions…

369 EAST Interior repairs (gym wood floor) $93,500 100% n/a Ponder

370 EAST Plumbing system (fixtures) $80,500 100% Farris Cobb Mech

371 EAST Plumbing system (potable water) $316,250 100% Farris Cobb Mech

372 EAST Site / Playground repairs (site asphalt) $55,000 100% n/a Schmidt Constr

373 EAST Science area renovation $379,500 100% Farris Cobb Mech

374 EAST Site Determined Improvement Projects $175,000 95%

Loc : Site: 241 : EMERSON $3,491,728 89%

375 EMERSON Electrical system (breakers/fuses/clock) $55,727 100% Thomas Main Elect

376 EMERSON Electrical system (outlets/switches) $32,500 100%

377 EMERSON HVAC system repair / replace $1,229,122 100% EMC Nunn Constr

378 EMERSON Plumbing system (fixtures) $20,879 100% Neil VisionAire

379 EMERSON Site / Playground repairs (site asphalt) $10,500 100% n/a oat Specialties

380 EMERSON Add Air conditioning (CHW) $2,000,000 100% EMC Nunn Constr

381 EMERSON Site Determined Improvement Projects $143,000 80%

Loc : Site: 242 : HOLMES $4,153,262 96%

382 HOLMES Electrical system (intercom) $0 100%

383 HOLMES Electrical system (outlets/switches) $67,325 0%

384 HOLMES Fire / Security system (library alarm) $0 100%

385 HOLMES HVAC system repair / replace $1,372,900 100% Farris White Constr

386 HOLMES Interior repairs (carpet) $112,000 100% n/a El Paso Floor

387 HOLMES Interior repairs (chalkboards) $17,600 100% n/a shop

388 HOLMES Interior repairs (lockers) $228,087 100% n/a Lions…

389 HOLMES Interior repairs (windows) $42,000 100%

390 HOLMES Roof repair / replace $0 100% des-bld Weathercraft

391 HOLMES Site / Playground repairs (site asphalt) $19,250 100% n/a oat Specialties

392 HOLMES Add Air conditioning (GSHP) $2,183,100 100% Farris White Constr

393 HOLMES Site Determined Improvement Projects $111,000 100%

Loc : Site: 243 : IRVING $1,129,662 87%
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394 IRVING Electrical system (breakers/fuses) $120,000 5% n/a contract

395 IRVING Electrical system (intercom) $35,903 100%

396 IRVING Electrical system (outlets/switches) $24,172 90% n/a shop

397 IRVING Exterior Repairs/Ramps/Paint (doors) $42,171 100% n/a orado Doorway

398 IRVING Exterior Repairs/Ramps/Paint (paint) $0 100% n/a Leiser

399 IRVING Fire / Security system (library alarm) $0 100%

400 IRVING HVAC system (commissioning) $233,000 5% Neil Farnsworth

401 IRVING Interior repairs (carpet) $106,517 100% n/a El Paso Floor

402 IRVING Interior repairs (chalkboards) $16,000 100% n/a shop

403 IRVING Interior repairs (hardware) $70,000 100% n/a shop

404 IRVING Interior repairs (lockers) $17,000 100% n/a

405 IRVING Plumbing system repair / replace $53,991 100% Neil VisionAire

406 IRVING Site / Playground repairs (asphalt) $17,500 100% n/a Trax

407 IRVING Site / Playground repairs (irrigation) $15,000 100% n/a Design Scapes

408 IRVING Site / Playground repairs (drainage) $30,000 100% n/a Even-Preisser

409 IRVING Office area renovation - security/safety $21,820 100% n/a

410 IRVING Site Determined Improvement Projects $151,000 95%

620 IRVING Sanitary Sewer repairs $175,588 100% Neil Hartland

Loc : Site: 244 : MANN $2,717,803 92%

411 MANN Electrical system (gym PA) $8,000 100%

412 MANN Electrical system (intercom) $32,202 100%

413 MANN Electrical system (outlets/switches) $8,000 100% Farris GE Johnson

414 MANN HVAC system (commissioning) $200,000 95% Farnsworth

415 MANN Interior repairs (bleachers) $30,000 100% n/a mic specialties

416 MANN Interior repairs (chalkboards) $4,000 100% n/a shop

417 MANN Interior repairs (lockers) $54,635 100% n/a mic specialties

418 MANN Interior repairs (science tables) $0 100% n/a

419 MANN Interior repairs (gym wood floor) $0 100% n/a Pryor Floor

420 MANN Plumbing system (storm sewer) $27,246 100% n/a Hartland

421 MANN Roof repair / replace $44,221 100% des/bld Weathercraft

422 MANN Add Air conditioning $2,080,363 100% Farris GE Johnson

423 MANN Parking / Traffic Improvements $97,136 100% KC x Construction

424 MANN Site Determined Improvement Projects $132,000 80%

Loc : Site: 245 : NORTH $1,540,625 96%

425 NORTH Exterior Repairs/Ramps/Paint (doors) $44,000 100% n/a orado Doorway

426 NORTH Exterior Repairs/Ramps/Paint (windows) $312,700 100% Val Clearview Distr

427 NORTH Fire / Security system repair / replace $165 100% Simplex Berwick

428 NORTH Fire / Security system (library alarm) $0 100%

429 NORTH Fire / Security system (pull stations) $0 100% n/a shop

430 NORTH HVAC system (commissioning) $179,600 0% Neil Farnsworth

431 NORTH Interior repairs (chalkboards) $17,600 100% n/a shop

432 NORTH Interior repairs (lockers) $75,900 100% n/a ssd Bldg Spec

433 NORTH Plumbing system (potable water) $84,000 100% Neil Bochnak

434 NORTH Roof repair / replace $0 100% des-bld Weathercraft
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435 NORTH Site / Playground repairs (site asphalt) $12,100 100% n/a oat Specialties

436 NORTH Parking / Traffic Improvements $244,860 100%Patterns, MVE Hartland

437 NORTH Remodel music rooms $29,700 100% BVH White Constr

438 NORTH Science area renovation $363,000 100% BVH White Constr

439 NORTH Site Determined Improvement Projects $177,000 100%

Loc : Site: 246 : RUSSELL $1,566,092 84%

440 RUSSELL Electrical system (main distr panel) $30,098 100% Thomas Main Elect

441 RUSSELL Electrical system (intercom) $0 100%

442 RUSSELL Electrical system (outlets/switches) $15,000 95% n/a shop

443 RUSSELL Electrical system (stage lighting) $35,000 100% Randy Jewell Barbizon

444 RUSSELL Fire / Security system repair / replace $133,747 100% Simplex Berwick

445 RUSSELL HVAC system (commissioning) $246,400 20% Neil Farnsworth

446 RUSSELL Interior repairs (chalkboards) $10,000 100% n/a shop

447 RUSSELL Interior repairs (gym wood floor) $71,674 100% n/a El Paso Floor

448 RUSSELL Plumbing system (sanitary) $36,081 100% TerraNova Hartland

449 RUSSELL Roof repair / replace $851,735 100% des-bld Central States

450 RUSSELL Site Determined Improvement Projects $136,357 100%

Loc : Site: 247 : SABIN $431,800 90%

451 SABIN HVAC system (commissioning) $203,000 0% Neil in-house

452 SABIN Roof repair / replace $0 100% des-bld Central States

453 SABIN Site / Playground repairs (site drainage) $85,000 100% Even Preisser

454 SABIN Site Determined Improvement Projects $143,800 95%

Loc : Site: 248 : WEST $516,000 66%

455 WEST Exterior Repairs/Ramps/Paint (doors) $15,000 0% n/a shop

456 WEST Fire / Security system (library alarm) $0 100%

457 WEST Fire / Security system (pull stations/smoke det) $0 100% n/a shop

458 WEST HVAC system (commissioning) $193,000 0% Neil Farnsworth

459 WEST Interior repairs (chalkboards) $16,000 100% n/a shop

460 WEST Interior repairs (lockers) $46,000 100% n/a ssd Bldg Spec

461 WEST Site / Playground repairs (site concrete) $25,000 100% n/a Even Preisser

462 WEST Site / Playground repairs (landscaping) $60,000 100% n/a Even Preisser

463 WEST Site Determined Improvement Projects $161,000 65%

Loc : Site: 249 : JENKINS $240,800 86%

464 JENKINS HVAC system (commissioning) $145,800 10% Neil Farnsworth

465 JENKINS Site / Playground repairs (asphalt) $0 100% n/a Trax

466 JENKINS Site Determined Improvement Projects $95,000 95%

Loc : Site: 350 : CORONADO $8,159,981 89%

467 CORONADO Electrical system (auditorium lights) $80,000 100% n/a shop

468 CORONADO Electrical system (intercom) $0 90%

469 CORONADO Electrical system (outlets/switches) $59,500 5% n/a shop

470 CORONADO Exterior Repairs/Ramps/Paint (doors) $15,000 0% n/a shop

471 CORONADO Fire / Security system (library alarm) $0 100%

472 CORONADO HVAC system repair / replace $922,000 100% DLR Gp Phipps

473 CORONADO Interior repairs (chalkboards) $35,000 100% n/a shop
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474 CORONADO Interior repairs (lockers) $82,000 100% n/a ssd Bldg Spec

475 CORONADO Plumbing system (swim pool piping) $52,000 100% Neil Olson

476 CORONADO Roof repair / replace $370,000 100% des/bld Central States

477 CORONADO Art Room Renovation $225,000 100% DLR Gp Phipps

478 CORONADO New Auditorium $4,575,410 100% DLR Gp Phipps

479 CORONADO Science area renovation $1,351,000 100% DLR Gp Phipps

480 CORONADO Site Determined Improvement Projects $280,000 90%

611 CORONADO HVAC system repair / replace (controls) $113,071 5% Neil Long

Loc : Site: 351 : DOHERTY $7,326,116 98%

481 DOHERTY Electrical system (intercom) $33,000 100%

482 DOHERTY Electrical system (outlets/switches) $29,150 100% LKA Bassett

483 DOHERTY Fire / Security system (library alarm) $0 100%

484 DOHERTY HVAC system (roof top unit) $0 100% Neil Mech One

485 DOHERTY HVAC system repair / replace $1,100,000 100% LKA Bassett

486 DOHERTY Interior repairs (carpet) $214,500 100% LKA Bassett

487 DOHERTY Interior repairs (chalkboards) $38,500 5% n/a shop

488 DOHERTY Interior repairs (doors) $44,000 100% LKA Bassett

489 DOHERTY Plumbing system (pool) $5,500 100% LKA Bassett

490 DOHERTY Site / Playground repairs (site concrete) $110,000 100% LKA Bassett

491 DOHERTY 400 Student Addition $5,470,000 100% LKA Bassett

492 DOHERTY Musical Instrument Storage $20,900 100% LKA Bassett

493 DOHERTY Site Determined Improvement Projects $260,566 100%

Loc : Site: 352 : MITCHELL $6,240,255 90%

494 MITCHELL Electrical system (breakers/fuses/mdp) $88,245 100% Thomas Main Elect

495 MITCHELL Electrical system (elect backboards) $24,000 100% n/a ldg Specialties

496 MITCHELL Electrical system (intercom) $0 90%

497 MITCHELL Electrical system (gym lighting) $48,000 100% FEM FEM Elect

498 MITCHELL Electrical system (outlets/switches) $55,800 100% n/a shop

499 MITCHELL Fire / Security system (library alarm) $0 100%

500 MITCHELL HVAC system (commissioning) $498,000 100% Bollar Cruz White Constr

501 MITCHELL Interior repairs (carpet) $68,400 100% n/a El Paso Floor

502 MITCHELL Interior repairs (chalkboards) $38,500 100% n/a shop

503 MITCHELL Interior repairs (lockers) $154,800 100% n/a mic specialties

504 MITCHELL Plumbing system (pool) $38,760 100% Neil ange Aquatech

505 MITCHELL Site / Playground repairs (site concrete) $55,000 100% n/a Even-Preisser

506 MITCHELL Add Air conditioning (DX) $2,900,000 100% Bollar Cruz White Constr

507 MITCHELL Add New Softball Field (title 9) $362,350 100% Bob P Even-Preisser

508 MITCHELL Art Room Renovation $270,000 100% Bollar Cruz White Constr

509 MITCHELL Science area renovation $960,000 100% Bollar Cruz White Constr

510 MITCHELL Plumbing system (sanitary) $100,000 0% Neil

511 MITCHELL Women's Locker Rm Renovation (title 9) $254,400 100% Bollar Cruz White Constr

512 MITCHELL Site Determined Improvement Projects $324,000 70%

Loc : Site: 353 : PALMER $5,916,640 93%

513 PALMER Electrical system (branch wiring) $50,000 100% ansen Reece Daniel-Barry
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ID Task Name Budget %
Complete

Design Ktr

514 PALMER Electrical system (breakers/fuses) $50,000 100% ansen Reece Daniel-Barry

515 PALMER Electrical system (elect backboards) $26,000 100% ansen Reece Daniel-Barry

516 PALMER Electrical system (intercom) $0 80%

517 PALMER Electrical system (outlets/switches) $25,000 100% n/a Daniel-Berry

518 PALMER Exterior Repairs/Ramps/Paint (paint-windows) $138,000 100% ansen Reece Daniel-Barry

519 PALMER Exterior Repairs/Ramps/Paint (windows) $400,000 100% ansen Reece Daniel-Barry

520 PALMER Fire / Security system (library alarm) $0 100%

521 PALMER HVAC system repair / replace $365,000 100% ansen Reece Daniel-Barry

522 PALMER Interior repairs (carpet-windows) $157,000 100% n/a Daniel-Barry

523 PALMER Interior repairs (chalkboards) $35,000 100% n/a shop

524 PALMER Interior repairs (doors) $95,000 100% n/a shop

525 PALMER Interior repairs (lockers-windows) $57,000 100% n/a Daniel-Barry

526 PALMER Interior repairs (stairtread) $25,000 100% n/a El Paso Floor

527 PALMER Interior repairs (girls gym wood floor) $12,000 100% n/a Pryor Floor

528 PALMER Plumbing system (fixtures) $100,000 100% ansen Reece Daniel-Barry

529 PALMER Plumbing system (roof drains) $200,000 100% Neil Olson/Hartland

530 PALMER Plumbing system (swim pool) $76,000 100% Neil Olson

531 PALMER Site / Playground repairs (asphalt) $54,000 100% ansen Reece Daniel-Barry

532 PALMER Site / Playground repairs (irrigation) $20,000 100% n/a Design Scapes

533 PALMER Site / Playground repairs (tennis courts) $16,000 0% n/a

534 PALMER Commons Addition / Renovation $2,320,640 100% ansen Reece Daniel-Barry

535 PALMER Second Floor Addition (science) $850,000 100% ansen Reece Daniel-Barry

536 PALMER Site Determined Improvement Projects $345,000 90%

614 PALMER HVAC system repair / replace / commissioning $300,000 5% Neil Long

621 PALMER Interior repairs (Erps gym wood floor) $200,000 100% Ponder

Loc : Site: 354 : WASSON $3,421,473 98%

537 WASSON Electrical system (breakers/fuses) $40,000 100% HB&A Nunn Constr

538 WASSON Electrical system (elect backboards) $27,000 100% HB&A Nunn Constr

539 WASSON Electrical system (intercom) $43,000 100%

540 WASSON Electrical system (master clock) $2,500 100% n/a shop

541 WASSON Electrical system (outlets/switches) $26,500 100% n/a shop

542 WASSON Exterior Repairs/Ramps/Paint (doors) $25,000 100% n/a shop

543 WASSON Exterior Repairs/Ramps/Paint (site concrete) $30,000 100% HB&A Nunn Constr

544 WASSON Fire / Security system (library alarm) $0 100%

545 WASSON HVAC system repair / replace $569,000 100%

546 WASSON Interior repairs (athl clothes dryer) $5,000 100% n/a

547 WASSON Interior repairs (chalkboards) $35,000 100% n/a shop

548 WASSON Plumbing system (pool) $33,500 100% Neil ange Aquatech

549 WASSON Plumbing system (sanitary sewer) $150,000 100% TerraNova y Underground

550 WASSON Roof repair / replace $174,973 100% des-bld Weathercraft

551 WASSON Site / Playground repairs (asphalt) $71,000 100% n/a Trax

552 WASSON Site / Playground repairs (landscape) $20,000 100% n/a shop

553 WASSON Art Room Renovation $225,000 100% HB&A Nunn Constr

554 WASSON Science area renovation $1,425,000 100% HB&A Nunn Constr
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555 WASSON Roof repair / replace (Indust. Arts area) $200,000 0% des-bld

556 WASSON Site Determined Improvement Projects $319,000 100%

Loc : Site: 420 : BIJOU $709,300 16%

557 BIJOU Electrical system (main distr panel) $8,000 0% n/a

558 BIJOU Electrical system (outlets/switches) $7,500 0% n/a

559 BIJOU HVAC system (furnaces) $6,000 100% n/a shop

560 BIJOU HVAC system (controls) $25,000 0% Neil

561 BIJOU HVAC system (kitchen hood) $30,000 0% n/a

562 BIJOU Interior repairs (chalkboards) $3,000 5% n/a shop

563 BIJOU Interior repairs (doors) $15,000 0% n/a

564 BIJOU Interior repairs (hardware) $25,000 5% n/a shop

565 BIJOU Portable buildings repair / replace $360,000 5%

566 BIJOU Roof repair / replace $54,800 0% n/a

567 BIJOU Site / Playground repairs (asphalt) $20,000 0% n/a

568 BIJOU Add small auditorium $100,000 0%

569 BIJOU Site Determined Improvement Projects $55,000 25%

Loc : Site: 460 : TESLA $121,000 5%

570 TESLA HVAC system (controls) $60,000 10% Neil Long

571 TESLA Site Determined Improvement Projects $61,000 5%

Loc : Site: 602 : ADMINISTRATION $4,082,120 45%

577 ADMINISTRATION Electrical system repair / replace $143,000 25% Bollar-Cruz JE Dunn

578 ADMINISTRATION Exterior Repairs/Ramps/Paint (window $150,000 25% Bollar-Cruz JE Dunn

579 ADMINISTRATION HVAC system repair / replace $2,967,120 25% Bollar-Cruz JE Dunn

580 ADMINISTRATION Interior repairs (carpet) $137,000 25% Bollar-Cruz JE Dunn

581 ADMINISTRATION Roof repair / replace $150,000 100% des/bld Central States

582 ADMINISTRATION Site / Playground repairs (asphalt) $11,000 25% Bollar-Cruz JE Dunn

583 ADMINISTRATION South Admin Campus (landscape) $159,000 100%Patterns, MVE Hartland

616 ADMINISTRATION (So) HVAC system repair / replace $178,000 100% Ed Engr HPE

617 ADMINISTRATION (So) Electrical system repair / replace $187,000 100% Ed Engr HPE

Loc : Site: 658 : FINANCES $1,181,038 100%

329 FINANCES Bond Issuance Costs $1,149,238 100%

613 FINANCES QZAB Issuance Costs $31,800 100%

Loc : Site: 672 : TECH PLAN $22,277,000 67%

586 TECH PLAN 1998 Server replacement at schools $1,200,000 100% n/a

587 TECH PLAN 1999 Server replacement at schools $1,200,000 100%

588 TECH PLAN 2003 Server replacement at schools $1,200,000 100%

589 TECH PLAN Core switch & hub replacement for schools $2,520,000 50% n/a

590 TECH PLAN Desktop/Server Operating System $530,000 0%

591 TECH PLAN Licenses / CALS $261,000 0%

592 TECH PLAN Media Chassis and Adapters $3,953,000 97%

593 TECH PLAN MS Office software upgrade $530,000 50%

594 TECH PLAN Printers $170,000 100%

595 TECH PLAN Telephone switches $2,164,000 84% n/a

596 TECH PLAN Television Studio Production Eqpt $157,000 40%
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597 TECH PLAN Video Editors $64,000 20%

598 TECH PLAN Video Projectors $568,000 87%

599 TECH PLAN D11 Institutional Network (INET) WAN $4,900,000 85% Power Engrs Adesta

600 TECH PLAN Distance Learning Labs $2,500,000 48%

601 TECH PLAN Network Storage increases $360,000 100%

Loc : Site: 762 : FACILITIES $45,000 0%

584 FACILITIES HVAC system (controls) $45,000 0% Neil Long

585 FACILITIES Site / Playground repairs (asphalt) $0 0% n/a

Loc : Site: 931 : CPS $63,000 60%

575 CPS Site Determined Improvement Projects $63,000 60%

Loc : Site: 932 : CIVA $3,543,000 100%

572 CIVA Buy / Modify Building $3,500,000 100% John Davis Thomas GC

573 CIVA Site Determined Improvement Projects $43,000 100% John Davis Thomas GC

Loc : Site: 933 : LIFE SKILLS $74,000 0%

576 LIFE SKILLS Site Determined Improvement Projects $74,000 0%

Loc : Site: 951 : GLOBE $65,000 100%

574 GLOBE Site Determined Improvement Projects $65,000 100%

Loc : Site: 971 : G. BERRY STADIUM $921,000 85%

602 G. BERRY STADIUM Electrical system (intercom/PA) $50,000 0%

603 G. BERRY STADIUM HVAC system (controls) $10,000 0% Neil Long

604 G. BERRY STADIUM Plumbing system (sanitary) $25,000 100% Neil Olson

605 G. BERRY STADIUM Site / Playground repairs (asphalt) $44,528 100% n/aHartland Constr

606 G. BERRY STADIUM Locker Room Facility $791,472 100% LKA TN Parker

Loc : Site: 980 : VARIOUS $2,969,427 78%

607 VARIOUS Boundary Study $50,000 100% n/a in-house

608 VARIOUS Computer Labs Climate Control $1,234,775 100% Mark AMS, HPE

610 Site Determined Improvement contingency $46,752 70%

618 Various intercom upgrades $423,900 50%

619 Various Library Alarm Systems upgrades $210,000 100%

623 VARIOUS asphalt repairs $554,000 75%

624 VARIOUS teacher packing/unpacking $450,000 75%

Loc : Site: 995 : PGM MGMT $3,659,100 75%

609 PGM MGMT Program / Project Mgmt $3,659,100 75%

Loc : Site: 998 : PGM CONTINGENCY $316,155 82%

328 Program Contingency $316,155 75%

612 Program QZAB reserve $0 100%
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Appendix D 

Bond Project Feedback Card 
 
Principals and Building Managers:  D-11’s Bond Program Management Team is striving for continuous 
improvement.  We would appreciate your feedback.  Please take a moment to jointly complete this survey 
and return to Mike Maloney, Facilities Director / Construction Program Manager. 
 
 
Bond Project: Site: 
Project Description: 
 
D-11 Project Manager: 
Project Budget: Project Completion Date: 
 
 

Please check the appropriate box and add comments as appropriate. 
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1. Were you satisfied with safety measures taken to protect students and 
staff? 

     

2. Were you satisfied with efforts made to avoid negatively impacting 
your instruction? 

     

3. Were you satisfied with the professionalism of your D-11 Project 
Manager? (planning, coordinating, communicating, managing the 
project schedule and budget, overseeing the contractor, etc.) 

     

4. Are you satisfied with the work? 
 

     

Comments (Please explain any area of dissatisfaction, or any special commendations): 

Name (Building Manager) Signature 

Name (Principal) Signature 
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It’s Been a Photo-Finish Summer! 

This third summer of the bond construction program has been the most challenging so far! Although we 

didn’t build any new schools or major additions, we accomplished 125 distinct projects at 35 schools at a 

cost of more than $33 million! Some of the big ticket items include:  

• the Coronado auditorium 
• renovations at Galileo (formerly East), Mann and Wasson  
• four more open concept school renovations (Fremont, Grant, Keller and Penrose) 
• adding cooling to five more schools (Emerson-Edison, Longfellow, Mann, Midland and Roosevelt-

Edison) 
• whole window replacement for seven schools (Hunt, Ivywild, Lincoln, Pike, Stratton, Taylor and 

Whittier) 

Many of these complex projects have taken the entire summer and wrapped up just in time for students’ 
August 18 return to classes. 

Some of the most dramatic changes 

took place this summer at Keller, 

where permanent walls and fire-rated 

corridors have replaced the original 

open concept design. Students now 

learn in an environment that provides 

lots of natural lighting, improved 

security and direct access to 

classrooms.  

From start to finish, the Keller remodeling project was a success! As the staff wrapped up the 
school year on May 2, they promptly packed up their classrooms and moved everything out of 
the building. Contractors made the most of the early release schedule, gaining three crucial weeks to convert Keller from big, 
open learning spaces to secure, walled classrooms – which earned high marks from families at the Aug. 11 open house.  

Fremont, Grant and Penrose have similar success stories … 
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Fremont, Grant and Penrose elementaries now are significantly safer, too, with fire-rated corridors, classroom 

walls and doors for “lockdown” emergencies and reduced distractions from surrounding classrooms. 

“Open Concept” Renovations Result in More Security, Less Noise 

As families delivered school 

supplies during Fremont’s Aug. 

15 open house, they commented 

on how bright and quiet the new 

classrooms and hallways are. 

Besides providing a better learning 

environment, the updated building 

now meets all current fire and 

safety codes. Students are excited to “finally have our own space,” and 

one parent told Principal Chris Carlson, “Our family has always loved this 

school; now, it’s better than brand new!” 

Fremont 

On their “preview tour,” Grant teachers 

admire the cabinets in their newly 

enclosed classrooms. Wide, cheerful 

hallways and the attractive color scheme 

earned a big “thumbs up” from families 

who attended the Aug. 15 open house. 

Librarian Phyllis Miranda is thrilled that 

the computer lab has been relocated to 

the rear of the media center: “With the 

computers right here, I now can teach a 

variety of research skills.” 

In early August, Penrose Principal Kirsten Cortez showed off the renovations to her excited staff. Natural light now pours in 

through numerous skylights throughout the building. Teachers wasted no time making their new classrooms inviting, just in 

time for the Aug. 14 open house. Parents raved about the soft green and blue palette – a color scheme described as “happy” 

and “serene” - and students seemed delighted with their “huge” new classrooms.  

Grant 

Penrose 
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Construction on Coronado’s new auditorium progressed at a furious pace all summer, with classroom space ready 

for the first day of school and the rest of the facility slated for early September completion. The 22,000 square foot 

performing arts facility expands the total seating capacity from 360 to 792 and features a balcony, orchestra classroom 

space, a scene shop and two stair towers. A green room and dressing rooms also were added.  

Coronado, Wasson and Galileo Projects Near Completion 

Little remained of the original auditorium following December ’07 demolition. Snow and bitter cold were just two of the 
challenges during the long construction process. In May, orchestra teacher Mindy Loewen tours her new “home” for the first 
time. As the start of the new school year approached, contractors scurried to complete the project. With superior acoustics 

and sight lines, there will be no bad seats! 

When they returned to school in August, Wasson 

students noticed improvements at every turn, 

reflecting a combination of capital plan and site-

determined projects that were completed over the 

summer. Physics teacher Janet Giddings approves of 

the new science area data drops, which allow for 

flexibility when students have labs. Shiny black 

cabinets and sleek stainless steel countertops give 

the Family Science kitchen a modern, professional 

look. Media center improvements include new 

carpeting and ceilings. Teachers are enjoying the 

attractive new cabinets, countertops and carpeting 

in their lounge. Additional improvements include 

several new walls and doors, band room carpeting, 

a new Alumni Association 

room and art department 

and counseling center 

enhancements. 

Galileo School of Math and Science has been 

transformed on the site of the former East MS. 

Building modifications include new heating, ventilation 

and potable water systems. By combining bond funds 

and grant monies, the Galileo staff was able to 

refresh classrooms and offices with new paint, carpet 

and furnishings. Bright, remodeled science classrooms 

have been outfitted with sophisticated lab equipment. 

Contractors have installed Interwrite boards in each 

classroom, which replace overhead projectors and 

white boards and encourage students to be more 

engaged in their learning. Stained glass stars are 

displayed throughout the building, encouraging 

Galileo’s young scholars to shine. 
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More Summer ’08 Highlights 

A record 1,000 windows were installed over the summer. Besides enhancing the appearance of the buildings, they are 

earning high marks for their super high efficiency glazing that reduces glare, decreases heat loss, increases comfort and 

should result in lower utility costs.  

Bond Monies Fund Hundreds of Projects, Inside and Out  

This project is funded by the voter approved bond. For more information, visit our website: 
http://www.d11.org/capplanprojects/ 

Some of the district’s oldest schools now have new windows, including Taylor and Stratton (circa 1953), Lincoln (circa 1948) 
and Hunt and Whittier (circa 1901). Whittier librarian Dawn Bartlett is especially thrilled to have screens. “In the past,” she 

recalls, “we couldn’t open any of the windows because of all the bees!” 

Wide Range of Site Determined Projects Completed  

Just in time for its 50th 

anniversary, Mann MS is 

keeping cool and comfortable 

thanks to the new “chilled 

water mechanical system” 

installed during the summer. 

This unusual technology relies 

on making and storing ice overnight in three large tanks, 

which optimizes energy efficiency when electrical costs 

are lower. Cool air is also flowing for the first time at 

Midland, Longfellow, Roosevelt-Edison and Emerson-

Edison. 

By improving their 

grounds, schools such as 

West MS enhance their 

neighborhoods as well. 

Several schools, such as 
Edison, now have new 

carpet and counters in their 
main office. 

Examples of projects completed 

over the summer include:  

• technology equipment 

• card access systems 

• security cameras 

• carpeting and flooring 

replacement 

• improvements to the library 

• additional data drops 

• playground equipment 

• remodeled rooms 

• additional computer labs 

• marquees 

New playground 
equipment awaited 

Jefferson students when 
they returned to school. 

Fresh new blacktop 
improves both the safety 
and appearance of 

Galileo’s parking lot. 

During the summer, IT finished 

construction of over 43 miles of 

fiber optics that D-11 owns and 

maintains. All schools have had 

their infrastructure converted 

to the new fiber ring. With this 

added bandwidth, IT is now 

ready to tackle and support virtual field trips, video 

conferencing and distance education. For that reason, 

distance learning classrooms are being installed in each of 

the five high schools, including this 

former art room at Wasson. 

To save money, D-11 Facilities 

personnel agreed to install white boards 

(1,500 of them!) in numerous schools 

this summer. 


